FORM DPW-CIA 216 e ’ . ’ STATE OF HAWAII
‘: Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  November 2009

Date: December 9, 2008

CONTRACTOR: Lanai Builders, Inc.

ADDRESS: 100 Kahelu Ave 2nd FI Contract No. 57612 [ 1
City, State ZIP: Mililani, Hl 96789 DAGS Job No. 15-10-0524
PROJECT TITLE: ICSD Puu Kilea Radio Facility Building Addition and Other Improvements
CONTRACT FOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ | COMMENCEMENT REQUIREMENTS
Basic Contract Amount b 1,166,481.00  |ous MONTHLY;

[} PROJECT SCHEDULE - INITIAL § ONGOING
{ ] DALY REFORTS [ 1 PAYROLL AFFIDAVITS

IMONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total § 5,247.00 [ 1 ALL SIGNATURES
Adjusted Contract Amount 3 1,171,728.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 4367% % 509,445.00 80.05% $ 4,200.00 3 513,645.00
Retained $ 25,470.00 $ 21000 § 25,680.00
Amount Subject to Payment $ 483,975.00 $ 3,990.00 5 487 965.00
Payments to Date $ 403,453.00 $ 403,453 .00
Payments Now Due $ 80,522,00 $ 3,990.00 1§ 84,512.00
Payment No. 5

) Rerlna'rks: . o .

1. Computed arnd Checked by,
2. | cerify that the above bill is comect, just, that payment hias not been received, and 34
payroil affigavits have been submilted, are current, or proper deductive exclusions have been

d %- ‘e /{ p /U 7 made 1o this request,

3. Recommended Project inspector or Enginear Date:
Lanai Builders, Inc.
o
Namg'of Contractor
b P 1ok
4. Recommendnd: Area EngineenArHEG Date: : , e
L l2-/5 (¥ f*bi s 2// e
e - A é’”’if? Goopars - @:m{f&wﬂ?f 1157, ?)
: Br: Ch st = turg 7 Tith
F a0 Admlnms; 31: cert:t.fxes that C. * h3VE“BAEn issued fmE i o
A /JS “n VEC 71 s and the work performed.

? ! - ; smsmwmmdmmrmr Dte:



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: November 2009

CONTRACTOR: Lanai Builders, inc. Contract No.: 57612
PROJECT TITLE: ICSD Puu Kilea Radic Facility Building Addition and DAGS Job No.: 15-10-0524
- Other Improvements
[
@ CONIRACT]
[e)] LICENSE %} RETN AMOUNT
5 PRIME CONTRACTOR TRADE NO. BASIC CONTRACT AMOUNT COMPL. TO DATEl CMPL Y% RETAINED
| ILanai Builgers. inc. General Contractar BC-20204 $650,498 $474.800] 72.96% 5% $23,730|A
'Il’lII.I.‘-‘.‘IIIIII'I’IEIIII'Ii.“:...'.
SuB-
CONTRACT
LICENSE BASIC SUB-CONTRACT %] RETN AMOUNT
SUBCONTREACTOR IRADE NO. AMOUNT COMPL, TO DATE] CMPL ) RETAINED!
HNViQE 5% 30
Aloha {(3reens Landscaping Langdscaping C-25177 $6,916 $0 0.00% 5%, By
Beachside Roofing, 1.L.C Roofing/Waterproofing C-2207% $60,860 $0 0.00% 5% 3G
Dorvie 2. Leis Co., Inc. Mechanicat C-4747 $208 846 $17.182 8.23% 5% $85¢
Edite Electric Eiectrical C-27358 $47,530 $0 0.00% 5% ki
Iniki Enterprisas Demalition C-25503 $10,288 £10,299{ 100.00% 5% $514
Islandwide Fancing Fencing (-23220 $25.687 50 0.00% 5% 0
Neil Nakai, ing. Fuel Storage installation | C-6553 $144,650 $1,710 1.18% 5% $85
South Pacific Steet Steel Reinforcement C-16621 $7.084 35,654 T9.81% 5% $282
DI 5% $0
FOIVIC 5% %0
H#DIIG 5% $0
HOVI 5% $0
#DIEVIG 5% $0
H#DIVIG! 5% §0
EDAO! 5% $0
#DIV/O! 5% $0
#DIVi) 5% $0
Total Retained from Subs $34,845 $1,740|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

$25,470]

t certify that the above retentions are correct for this reguest.

Lanai Bulders inc.

.
Name of Contratlor |
!f f; ?j s
j 7 i -
{ f/{\ V{:_ﬂ ’ 1 / /i 10’;09
8y Signature v tate 7

NOTE:

Colurnnar totais shall be equal in dollar vatue to that on the

Monthiy Estimate Sheet

Checked/Verified by

2O,

Indial « Project Inspectar or Engineer



. ’ STATE OF HAWATI
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

Monthly Payment Slip <
wnen DS MY A 25
PAYMENT NO.: 5 PROJECT TITLE: ICSD PUU KILEA RADIO FACILITY - BUIEDING ADDITION AND
OTHER IMPROVEMENTS
BILLING MONTH: November-09 DAGS 108 NO.: 1 5-10-0524 CONTRACT NO.: 57612
CONTRACTOR: LANAI BUILDERS, INC.
VENDOR CODE: 309523060
Original Contract Payment Suffix; 1,2
Suffix Fund Symbol mount Ear Retainage Amount Dye
0Z  BOT-4GEM 184,700.00  $4,238,00  $£80,522,00
Yotals: | $84,760.00 | | $4,238.00 @ | $80,522.00 |
Change Order Payment Suffix: 3
Suffix Eund Symbol Am arne Retainage Amount Due
03 BO7-468M $4,200.00 $210.00 $3,990.00
Totals: | $4,200.00 | $210.00 $3,990.00
Grand Total: $88,960.00 @ | $4,448.00 $84,512.00

1z/21/2009

DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30952300

Cost Code 3A1

Voucher No,

-
Verified By RPN S




